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A tlICU INTERNATIONAL LTD. COMPANY

9/20/00

Tom Cook

USEPA REGION V

77 West Jackson Blvd.

Chicago, IL 60604

Subject: Jefferson Processing Ceiling Notice

Mr. Cook:

This letter is formal notification under USEPA ERRS Contract #68-S5-98-02 that EARTH TECH, as
contractor for the USEPA Region V at the Jefferson Processing Site (D.O. #0042), anticipates costs will

exceed eighty-five percent (85%) of the delivery order ceiling within the next thirty (30) days. As of the
close of business 8/30/00, our total obligated cost for the project, including awaits, is , and our

average cost per workday, including awaits, is approximately [udulissSdadsl The projected average daily cost
for future operations is projected to be approximately |l

The current ceiling amount is and eighty-five percent of that amount is . which we
should exceed within the next thirty- (30) days.

Joad g

harlie Keegan
Project Manager, Jefferson Processing Site

cc: Forrest Peters, FCA
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